

Stonecrest City Hall Staff Plan

December 2018





Presentation Outline

❖ What is SPLOST?

* How SPLOST Funds Will Be Utilized in Stonecrest

- Program Management Plan Approach
- Procurement/Purchasing Plan
- **❖ Next Steps for Stonecrest SPLOST Initiative**
- Plan of Action for Stonecrest SPLOST Initiative



What is SPLOST?

❖ Special Purpose Local Option Sales Tax

- ❖ SPLOST is an optional <u>1 percent</u> county sales tax used to fund capital outlay projects proposed by the county government and qualified participating municipal governments.
- ❖ The tax is collected on items subject to the state sales tax and use tax within the county, including the sale of motor fuels as defined in O.C.G.A. § 48-9-2.
- ❖ The SPLOST is <u>NOT</u> imposed on the sale of unprepared food and pharmaceuticals.



Allocation of Funds to Municipalities

- Each municipality in DeKalb County will receive a pro-rated share of SPLOST revenue based on its population (2016 US Census estimate)
- Stonecrest will receive its SPLOST revenue directly from the Department of Revenue...





Allocation of Funds to Municipalities

City/County	Distribution Percentage
Unincorporated DeKalb County	60.940%
Stonecrest	7.500%
Brookhaven	7.411%
Dunwoody	6.908%
Tucker	4.991%
Chamblee	4.000%
Decatur	3.224%
Clarkston	1.801%
Doraville	1.484%
Stone Mountain	0.894%
Avondale Estates	0.445%
Lithonia	0.294%
Pine Lake	0.108%





Types of Projects Funded by SPLOST

Infrastructure Improvements – 85%

- Transportation Improvements: paving/resurfacing (roads, streets, cul-de-sacs, and bridges), improvements to intersections (safety improvements, traffic flow, etc.), road diet
- Multi-modal Improvements: sidewalks and bicycle paths
- Public Works: water, sewer, drainage, storm water projects

Capital Improvements/Facilities – 15%

- Capital Projects: City Hall, courthouse or administrative buildings, community center, police services
- Other facilities: library, parks & recreation, local or regional jail, fire stations



Program Management Plan Approach

Phase	Deliverable
Phase I	SPLOST Project Category List
Phase II	Identify Comprehensive SPLOST Initiatives List
Phase III	Establish SPLOST 1 (Tier 1) Project List
Phase IV	SPLOST Construction & Program Management





Phase I - SPLOST Category Project List

Projects for the City of Stonecrest	Estimated SPLOST Funding
Resurfacing/Street Paving	\$10,000,000
Comprehensive Transportation Improvement & Design (TID) Plan	\$500,000
Transportation Improvements	\$18,039,000
Parks & Recreation	\$5,000,000
Bicycle & Pedestrian (Multi-modal) Improvements	\$3,240,000
 Capital Improvements Public Safety/Community Center (Fire Station & Police Services) City Hall Improvements 	\$7,161,000
SPLOST Construction & Program Management Cost	\$3,820,000
6 Year SPLOST TOTAL (estimate)	\$47,760,000

All amounts are original estimates and will be adjusted as necessary



Phase II – Identify SPLOST Initiatives List

- Series of SPLOST Town Hall Meetings (by District)
- Identify Project Locations/Scope by Category
 - Transportation Improvement
 - Widening, New Road Construction, Intersection Improvement
 - Multi-Modal Transportation
 - Multi-modal Paths (bike/trail), Sidewalks
 - Public Works
 - Storm Drain Projects, Replacement of Cross-drains, etc.
 - Parks & Recreation
 - Identify Park Improvements, Sports field upgrades, Browns Mill Facility
 - Capital Improvements
 - Community Center, Police Sub-station, DeKalb Fire Dept. Contribution
- Re-paving Projects dictated by Pavement Condition Analysis
 Road Maintenance Study



Phase III – Establish SPLOST 1 Projects

- Identify Top Projects from each Category (Transportation Improvements, Sidewalks, Bike Paths, Parks & Recreation, Public Safety, Capital Improvements, etc.)
- Prioritize SPLOST Initiatives List into Tier 1 & Tier 2 Projects
- Complete Pavement Condition Analysis & Road Maintenance Study
- Prepare Cost Estimates for each Project (Identify \$45 million in Projects)
- Prioritize Projects Based on Cash Flow from SPLOST (This will drive Bond Decision)
- Develop & Publish Gantt Chart for Project Schedule/Sequencing
- Initiate RFQ Process to Identify Design Firms
- Setup Project Specific Budgets & Estimates



Stonecrest Procurement/Purchasing

- Identify vendors for SPLOST work (engineering design, construction, roads maintenance, paving, sidewalks, ROW acquisition, project management/controls, etc.)
- Develop robust (federal standards) procurement function that incents participation by local, and minority- & women-owned companies
- Stonecrest SPLOST website for Opportunities, Tracks Bids, Tracks Progress (completion, cost, etc.)
- Removes subjectivity from contract awards
- Adds quality control to contract fulfillment before payment





Phase IV – SPLOST Construction & Management

Selection of Design Firms

Finalize Budget Estimates

Completion of Project Design



Implement Procurement Process for Construction

Start Construction



Next Steps for Stonecrest SPLOST Initiative

Begin Pavement Condition Analysis & Road Maintenance Study

- Schedule Public Meetings to gather transportation issues and provide feedback, as follows:
 - 10-15 Public Engagement Meetings (2-3 hours)
 - 5 Open House Review Meetings (1-2 hours)
 - 2 Mayor/Council Briefings

Integrate Pavement Condition Analysis with Public Feedback to create Stonecrest Paving Plan





Plan of Action for Stonecrest SPLOST

- 1. Implementation of Pavement Condition Analysis & Road Maintenance Study to assess road conditions in Stonecrest
- City hall staff to plan, schedule, and implement Phase II
 SPLOST Town Hall Meetings (by District) to gather public input and build-out the Tier 1 and Tier 2 Projects List for the City of Stonecrest
- City hall staff to explore additional funding options for GDOT and DeKalb County Transportation Dept. roads projects (ex. Panola Road Widening & Transportation Improvement Project from Browns Mill Rd to Fairington Rd)



End of Presentation

